

141165/2022/MOPR

सुनील कुमार, आई.ए.एस.
SUNIL KUMAR, IAS



सचिव
भारत सरकार
पंचायती राज मंत्रालय
SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF PANCHAYATI RAJ

N-19011(16)/8/2016-e-Panchayat

Date: 8th April, 2022Dear *Prashant*,

At the onset, I wish to convey my good wishes to your team for the successful pilot launch of eGramSwaraj-GeM integration in Gurugram on 7 April 2022. The Ministry recognizes the contribution of your technical team in achieving the integration.

2. As we begin to roll out the project and make it available for Panchayats across India, an implementation plan is hereby Annexed (Annexure I) for ready reference. It is requested to take cognizance of the same and kindly align the concerned technical, capacity building and marketing team of GeM so that the field functionaries at the State, District and Panchayat level may be trained and onboarded smoothly. Since the project is being monitored by Prime Minister's Office (PMO), your personal intervention in this regard will be highly appreciated so that the timelines may be strictly adhered to.

3. In the light of above, it is requested that suitable resources at Central and State level be mobilized without delay so that the groundwork can commence immediately. In case of queries or clarifications, Sh. Mohit Gupta, Consultant, MoPR (Email: mohit.gupta20@nic.in) and Sh. Sanjay Joshi, Senior Technical Director, NIC-MoPR (Email: joshi.sk@nic.in) may be contacted.

This item may be accorded high priority.

With best wishes,

Yours sincerely,

sn
8.4.22
(Sunil Kumar)

Shri Prashant Kumar Singh,
Chief Executive Officer,
Ministry of Commerce & Industry,
Government e Marketplace,
2nd Floor, Jeevan Tara Building,
Patel Chowk, New Delhi – 110001.

Annexure I

eGS – GeM Interface Rollout plan

S. No	Milestone	Date	Owner
1	eGS to share master data with GeM for all hierarchy	15-Apr-22	NIC-MoPR
2	Complete porting of master of buyers' details in GeM database	25-Apr-22	GeM
3	National Level workshop of SPMUs in Delhi - Zone 1,2,3 States	12-May-22	NIC-MoPR, GeM, State teams
4	National Level workshop of SPMUs in Delhi - Zone 4,5,6 States	13-May-22	NIC-MoPR, GeM, State teams
5	Online Training on Master Trainers		
5.1	Zone 1 - Himachal Pradesh, Punjab, Haryana, and Uttarakhand	17-May-22	NIC-MoPR, GeM, State teams
5.2	Zone 2 - Rajasthan, Gujarat, Maharashtra, and Goa	19-May-22	NIC-MoPR, GeM, State teams
5.3	Zone 3 - Uttar Pradesh, Madhya Pradesh, and Bihar	23-May-22	NIC-MoPR, GeM, State teams
5.4	Zone 4 - Jharkhand, West Bengal, Odisha, and Chhattisgarh	25-May-22	NIC-MoPR, GeM, State teams
5.5	Zone 5 - Karnataka, Telangana, Andhra Pradesh, Tamil Nadu, and Kerala	27-May-22	NIC-MoPR, GeM, State teams
5.6	Zone 6 - Sikkim, Assam, Meghalaya, Manipur, Nagaland, Arunachal Pradesh, Mizoram, and Tripura	30-May-22	NIC-MoPR, GeM, State teams
6	Completion of District level trainers by State	06-Jun-22	SPMU/DPMU Teams - MoPR/ GeM State Team
7	Completion of Gram Panchayat level trainers by State	30-Jun-22	SPMU/DPMU Teams - MoPR/ GeM State Team
8	Sharing GeM buyer Ids with MoPR for further transmission	17-Jun-22	GeM
9	Panchayats' one time registration in GeM	31-Jul-22	SPMU/DPMU Teams - MoPR/ GeM State Team
10	Panchayats' vendor registration in GeM	Ongoing	SPMU/DPMU Teams - MoPR/ GeM State Team
11	Initiation of first order by atleast 1 PRI in the State	01-Sep-22	SPMU/DPMU Teams - MoPR



N-19011(16)/8/2016-e-Panchayat

Date: 8th April, 2022

Dear

At the onset, I wish to convey my good wishes to your team for the successful pilot launch of eGramSwaraj-GeM integration in Gurugram on 7 April 2022. The Ministry recognizes the contribution of your technical team in achieving the integration.

2. As we begin to roll out the project and make it available for Panchayats across India, an implementation plan is hereby Annexed (Annexure I) for ready reference. It is requested to take cognizance of the same and kindly align the concerned technical, capacity building and marketing team of GeM so that the field functionaries at the State, District and Panchayat level may be trained and onboarded smoothly. Since the project is being monitored by Prime Minister's Office (PMO), your personal intervention in this regard will be highly appreciated so that the timelines may be strictly adhered to.

3. In the light of above, it is requested that suitable resources at Central and State level be mobilized without delay so that the groundwork can commence immediately. In case of queries or clarifications, Sh. Mohit Gupta, Consultant, MoPR (Email: mohit.gupta20@nic.in) and Sh. Sanjay Joshi, Senior Technical Director, NIC-MoPR (Email: joshi.sk@nic.in) may be contacted.

This item may be accorded high priority.

Yours sincerely,

Sd/-
(Sunil Kumar)

Shri Prashant Kumar Singh,
Chief Executive Officer,
Ministry of Commerce & Industry,
Government e Marketplace,
2nd Floor, Jeevan Tara Building,
Patel Chowk, New Delhi – 110001.

Copy to:

1. Shri B.V.R. Subrahmanyam, Secretary, Department of Commerce, Udyog Bhawan, New Delhi.
2. Smt. Manie Khaneja, DDG-NIC Panchayat Informatics, Ministry of Panchayati Raj.


8.4.22
(Sunil Kumar)

eGS – GeM Interface Rollout plan

S. No	Milestone	Date	Owner
1	eGS to share master data with GeM for all hierarchy	15-Apr-22	NIC-MoPR
2	Complete porting of master of buyers' details in GeM database	25-Apr-22	GeM
3	National Level workshop of SPMUs in Delhi - Zone 1,2,3 States	12-May-22	NIC-MoPR, GeM, State teams
4	National Level workshop of SPMUs in Delhi - Zone 4,5,6 States	13-May-22	NIC-MoPR, GeM, State teams
5	Online Training on Master Trainers		
5.1	Zone 1 - Himachal Pradesh, Punjab, Haryana, and Uttarakhand	17-May-22	NIC-MoPR, GeM, State teams
5.2	Zone 2 - Rajasthan, Gujarat, Maharashtra, and Goa	19-May-22	NIC-MoPR, GeM, State teams
5.3	Zone 3 - Uttar Pradesh, Madhya Pradesh, and Bihar	23-May-22	NIC-MoPR, GeM, State teams
5.4	Zone 4 - Jharkhand, West Bengal, Odisha, and Chhattisgarh	25-May-22	NIC-MoPR, GeM, State teams
5.5	Zone 5 - Karnataka, Telangana, Andhra Pradesh, Tamil Nadu, and Kerala	27-May-22	NIC-MoPR, GeM, State teams
5.6	Zone 6 - Sikkim, Assam, Meghalaya, Manipur, Nagaland, Arunachal Pradesh, Mizoram, and Tripura	30-May-22	NIC-MoPR, GeM, State teams
6	Completion of District level trainers by State	06-Jun-22	SPMU/DPMU Teams - MoPR/ GeM State Team
7	Completion of Gram Panchayat level trainers by State	30-Jun-22	SPMU/DPMU Teams - MoPR/ GeM State Team
8	Sharing GeM buyer Ids with MoPR for further transmission	17-Jun-22	GeM
9	Panchayats' one time registration in GeM	31-Jul-22	SPMU/DPMU Teams - MoPR/ GeM State Team
10	Panchayats' vendor registration in GeM	Ongoing	SPMU/DPMU Teams - MoPR/ GeM State Team
11	Initiation of first order by atleast 1 PRI in the State	01-Sep-22	SPMU/DPMU Teams - MoPR